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04.01.01.26.01  Management & Integration

M&I  Management & Integration

LK000N1120 M & I FY03 01OCT02* 30SEP03 250 250 0

LK000N1240 M & I FY04 01OCT03 30SEP04 251 251 0

LK000N1360 M & I FY05 01OCT04 30SEP05 250 250 0

LK000N1370 M & I FY06+ 03OCT05 30NOV07 541 541 0

LK000N1480 Project Complete 27MAR08 0 0 0

04.01.01.26.04  Scrap Metal Removal

1PCR  Post Constr Rpt - Surge Basin, Infrast., Ditches

LK000C5520 BJC REVIEW DRAFT D0 PCR 28MAR03 10APR03 10 10 0

LK000C5530 REVISE DRAFT D0 PCR 11APR03 02MAY03 15 15 0

LK000C5540 ISSUE D0 PCR TO DOE 02MAY03 0 0 0

LK000C5550 DOE REVIEW D0 PCR 05MAY03 03JUN03 21 21 0

LK000C5560 REVISE D0 PCR 04JUN03 17JUN03 10 10 0

LK000C5570 ISSUE D1 PCR TO DOE 17JUN03 0 0 0

LK000C5561 DOCUMENT TRANMITTAL 18JUN03 01JUL03 10 10 0

LK000C5562 ISSUE D1 PCR TO REGULATORS 01JUL03 0 0 0

LK000C5563 REGULATORS REVIEW D1 PCR 02JUL03 01AUG03 21 21 0

LK000C5564 REVISE D1 PCR 04AUG03 15AUG03 10 10 0

LK000C5565 ISSUE D2 PCR TO DOE 15AUG03 0 0 0

LK000C5566 DOCUMENT TRANSMITTAL 18AUG03 29AUG03 10 10 0

LK000C5567 ISSUE D2 PCR TO REGULATORS 29AUG03 0 0 0

LK000C5568 REGULATORS REVIEW D2 PCR 02SEP03 30SEP03 21 21 0

LK000C5580 REGULATORS APPROVE D2 PCR 30SEP03 0 0 0

2PCR  Post Construction Report - Al. Ingots

LK000C5250 DEVELOP DRAFT D0 PCR 01AUG03 14AUG03 10 10 0

LK000C5270 ISSUE DRAFT D0 PCR TO BJC 14AUG03 0 0 0

LK000C5280 BJC REVIEW DRAFT D0 PCR 15AUG03 21AUG03 5 5 0

LK000C5200 REVISE DRAFT D0 PCR 22AUG03 28AUG03 5 5 0

LK000C5300 ISSUE D0 PCR TO DOE 28AUG03 0 0 0

LK000C5305 DOE REVIEW D0 PCR 29AUG03 12SEP03 10 10 0

LK000C5310 REVISE D0 PCR 15SEP03 19SEP03 5 5 0

LK000C5210 ISSUE D1 PCR TO DOE 19SEP03 0 0 0

LK000C5311 DOCUMENT TRANSMITTAL 22SEP03 30SEP03 7 7 0

LK000C5312 ISSUE D1 PCR TO REGULATORS 30SEP03 0 0 0

LK000C5313 REGULATORS REVIEW D1 PCR 01OCT03 07OCT03 5 5 0

LK000C5314 REVISE D1 PCR 08OCT03 14OCT03 5 5 0

LK000C5315 ISSUE D2 PCR TO DOE 14OCT03 0 0 0

LK000C5316 DOCUMENT TRANSMITTAL 15OCT03 21OCT03 5 5 0

LK000C5317 ISSUE D2 PCR TO REGULATORS 21OCT03 0 0 0
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LK000C5318 REGULATORS REVIEW D2 PCR 22OCT03 28OCT03 5 5 0

LK000C5290 REGULATORS APPROVE D2 PCR 28OCT03 0 0 0

3PCR  Post Constr Rpt. - Nickel Ingots & Scrap Dispos

LK000B5250 DEVELOP DRAFT D0 PCR 27NOV06 27DEC06 21 21 0

LK000B5200 ISSUE DRAFT D0 PCR TO BJC 27DEC06 0 0 0

LK000B5210 BJC REVIEW DRAFT D0 PCR 28DEC06 19JAN07 15 15 0

LK000B5230 REVISE DRAFT D0 PCR 22JAN07 02FEB07 10 10 0

LK000B5220 ISSUE D0 PCR TO DOE 02FEB07 0 0 0

LK000B5260 DOE REVIEW D0 PCR 05FEB07 05MAR07 21 21 0

LK000B5265 REVISE D0 PCR 06MAR07 19MAR07 10 10 0

LK000B5270 ISSUE D1 PCR TO DOE 19MAR07 0 0 0

LK000B5271 DOCUMENT TRANSMITTAL 20MAR07 02APR07 10 10 0

LK000B5272 ISSUE D1 PCR TO REGULATORS 02APR07 0 0 0

LK000B5273 REGULATORS REVIEW D1 PCR 03APR07 02MAY07 21 21 0

LK000B5274 REVISE D1 PCR 03MAY07 16MAY07 10 10 0

LK000B5276 SUBMIT D2 PCR TO DOE 16MAY07 0 0 0

LK000B5277 DOCUMENTAL TRANSMITTAL 17MAY07 31MAY07 10 10 0

LK0000B527 SUBMIT D2 PCR TO REGULATORS 31MAY07 0 0 0

LK000B5278 REGULATORS REVIEW D2 PCR 01JUN07 29JUN07 21 21 0

LK000B5275 REGULATORS APPROVE D2 PCR 29JUN07 0 0 0

4RAR  Removal Action Report

LK000P5295 DEVELOP DRAFT D0 REMOVAL ACTION REPORT 02JUL07 05SEP07 45 45 0

LK000P5315 ISSUE DRAFT D0 REMOVAL ACTION REPORT TO BJC 05SEP07 0 0 0

LK000P5325 BJC REVIEW DRAFT D0 REMOVAL ACTION RPT 06SEP07 04OCT07 21 21 0

LK000P5245 REVISE DRAFT D0 REMOVAL ACTION RPT 05OCT07 25OCT07 15 15 0

LK000P5335 ISSUE D0 REMOVAL ACTION REPORT TO DOE 25OCT07 0 0 0

LK000P5345 DOE REVIEW D0 REMOVAL ACTION REPORT 26OCT07 27NOV07 21 21 0

LK000P5255 REVISE D0 REMOVAL ACTION REPORT 28NOV07 11DEC07 10 10 0

LK000P5265 ISSUE D1 REMOVAL ACTION REPORT TO DOE 11DEC07 0 0 0

LK000P5256 DOCUMENT TRANSMITTAL 12DEC07 27DEC07 10 10 0

LK000P5257 ISSUE D1 REMOVAL ACTION REPORT TO REG 27DEC07 0 0 0

LK000P5258 REGULATORS REVIEW D1 REMOVAL ACTION REPORT 28DEC07 29JAN08 21 21 0

LK000P5259 REVISE D1 REMOVAL ACTION REPORT 30JAN08 12FEB08 10 10 0

LK000P5260 ISSUE D2 REMOVAL ACTION REPORT TO DOE 12FEB08 0 0 0

LK000P5261 DOCUMENT TRANSMITTAL 13FEB08 26FEB08 10 10 0

LK000P5262 ISSUE D2 REMOVAL ACTION REPORT TO REG 26FEB08 0 0 0

LK000P5263 REGULATORS REVIEW D2 REMOVAL ACTION RPT 27FEB08 27MAR08 21 21 0

LK000P5355 REG APPROVE D2 REMOVAL ACTION REPORT 27MAR08 0 0 0

ALS  Aluminum Ingots

LK000A5225 Removal of 2000 tons ingots 02JAN03 31JUL03 146 146 0

LK000A5235 Recieve manifest to acknowledge disposal appr 13JAN03 18JUN03 110 110 0

CAMP1  CAMPAIGN 1

LKWSK01000 Campaign (2500 tons) 03JAN03 14JUL03 132* 132* 0

LKWSK01010 Evaluate for NCS Concerns 03JAN03 27MAY03 100 100 0

LKWSK01020 Shear/Torch/Crush Metal and Place in Intemodals 07JAN03 29MAY03 100 100 0

LKWSK01030 Characterize Metal for Shipment 14JAN03 05JUN03 100 100 0
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LKWSK01050 Relocate container to Rail Spur 14JAN03 05JUN03 100 100 0

LKWSK01040 Produce Transportation/Disposal Manifest 12FEB03 07JUL03 100 100 0

LKWSK01060 Load Intermodal on Rail Car 19FEB03 14JUL03 100 100 0

LKWSK01061 Shipment 21FEB03 30JUL03 110 110 0

CAMP2  CAMPAIGN 2

LKWSK01071 Campaign (1700 tons) 02JUN03 12SEP03 72* 72* 0

LKWSK01081 Evaluate for NCS Concerns 02JUN03* 29JUL03 40 40 0

LKWSK01091 Shear/Torch/Crush Metal and Place in Intermodals 04JUN03 31JUL03 40 40 0

LKWSK01101 Characterize Metal for Shipment 11JUN03 07AUG03 40 40 0

LKWSK01121 Relocate container to Rail Spur 11JUN03 07AUG03 40 40 0

LKWSK01111 Produce Transportation/Disposal Manifest 11JUL03 05SEP03 40 40 0

LKWSK01132 Load Intermodal on Rail Car 18JUL03 12SEP03 40 40 0

LKWSK01133 Shipment 22JUL03 30SEP03 50 50 0

LKWSK01070 Campaign (4100 tons) 02JAN04 30NOV04 230* 230* 0

LKWSK01080 Evaluate for NCS Concerns 02JAN04* 13OCT04 198 198 0

LKWSK01090 Shear/Torch/Crush Metal and Place in Intermodals 06JAN04 15OCT04 198 198 0

LKWSK01100 Characterize Metal for Shipment 13JAN04 22OCT04 198 198 0

LKWSK01120 Relocate container to Rail Spur 13JAN04 22OCT04 198 198 0

LKWSK01110 Produce Transportation/Disposal Manifest 11FEB04 19NOV04 198 198 0

LKWSK01130 Load Intermodal on Rail Car 18FEB04 30NOV04 198 198 0

LKWSK01131 Shipment 20FEB04 16DEC04 208 208 0

CAMP3  CAMPAIGN 3

LKWSK01140 Campaign (12400 tons) 14OCT04 16NOV05 274* 274* 0

LKWSK01150 Evaluate for NCS Concerns 14OCT04 03OCT05 242 242 0

LKWSK01160 Shear/Torch/Crush Metal and Place in Intermodals 18OCT04 05OCT05 242 242 0

LKWSK01170 Characterize Metal for Shipment 25OCT04 12OCT05 242 242 0

LKWSK01190 Relocate container to Rail Spur 25OCT04 12OCT05 242 242 0

LKWSK01180 Produce Transportation/Disposal Manifest 22NOV04 09NOV05 242 242 0

LKWSK01200 Load Intermodal on Rail Car 01DEC04 16NOV05 242 242 0

LKWSK01201 Shipment 03DEC04 06DEC05 252 252 0

CAMP4  CAMPAIGN 4

LKWSK01210 Campaign (4900 tons) 06OCT05 16MAY06 152* 152* 0

LKWSK01220 Evaluate for NCS Concerns 06OCT05 30MAR06 120 120 0

LKWSK01230 Shear/Torch/Crush Metal and Place in Intermodals 10OCT05 03APR06 120 120 0

LKWSK01240 Characterize Metal for Shipment 17OCT05 10APR06 120 120 0

LKWSK01260 Relocate container to Rail Spur 17OCT05 10APR06 120 120 0

LKWSK01250 Produce Transportation/Disposal Manifiest 14NOV05 09MAY06 120 120 0

LKWSK01270 Load Intermodal on Rail Car 21NOV05 16MAY06 120 120 0

LKWSK01271 Shipment 23NOV05 02JUN06 130 130 0

CAMP5  CAMPAIGN 5

LKWSK01280 Campaign 5 (440 tons) 04APR06 21JUL06 75* 75* 0

LKWSK01290 Evaluate for NCS Concerns 04APR06 08JUN06 46 46 0

LKWSK01300 Shear/Torch/Crush Metal and Place in Intermodals 06APR06 12JUN06 46 46 0

LKWSK01310 Characterize Metal for Shipment 13APR06 19JUN06 46 46 0

LKWSK01330 Relocate container to Rail Spur 13APR06 19JUN06 46 46 0

LKWSK01320 Produce Transportation/Disposal Manifest 12MAY06 19JUL06 46 46 0
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LKWSK01340 Load Intermodal on Rail Car 16MAY06 21JUL06 46 46 0

LKWSK01341 Shipment 18MAY06 08AUG06 56 56 0

CAMP6  CAMPAIGN 6

LKWSK01350 Campaign 6 (2035 tons) & (1300 tons) 13JUN06 04DEC06 120* 120* 0

LKWSK01360 Evaluate for NCS Concerns 13JUN06 18AUG06 47 47 0

LKWSK01370 Sort and Drain Shaving Drums 22JUN06 25AUG06 45 45 0

LKWSK01380 Shear/Torch/Crush Metal & Place in ROs/Piles 23JUN06 11OCT06 76 76 0

LKWSK01390 Characterize Metal 30JUN06 18OCT06 76 76 0

LKWSK01400 Relocate container from P to Rail Spur 30JUN06 18OCT06 76 76 0

LKWSK01410 Produce Transportation/Disposal Manifest 01AUG06 15NOV06 76 76 0

LKWSK01430 Develop Waste Package for P1 Yard 01AUG06 15NOV06 76 76 0

LKWSK01450 Analytical for Waste Characterization (22 tons) 02AUG06 04OCT06 45 45 0

LKWSK01460 Load Intermodal on Rail Car 08AUG06 22NOV06 76 76 0

LKWSK01470 Shipment 10AUG06 04DEC06 80 80 0

LKWSK01480 Relocate containers to Landfill from P1 yard 15AUG06 01DEC06 76 76 0

CC  Contract Closeout

LK0CCC1001 Install Gravel Pads 04DEC06 08FEB07 45 45 0

LK0CCC1002 Hyrdoseeding 09FEB07 22FEB07 10 10 0

LK0CCC1000 Complete Site Work Demobilization 23FEB07 25APR07 43 43 0

LK0CCC1010 FIELD WORK COMPLETE 25APR07 0 0 0

CM  Compliance Monitoring

LK0CCC1003 Profile Sampling 01OCT02 14OCT02 10 10 0

LKWSK01560 Sample for Anomalies FY03 01OCT02 30SEP03 250 250 0

LKWSK01570 Air monitoring Annual report FY03 01OCT02 30SEP03 250 250 0

LK0CCC1004 Analysis of Profile Sampling 15OCT02 18NOV02 25 25 0

LK0CCC1005 Develop NTS Profile and Approval 19NOV02 04FEB03 50 50 0

LKWSK01561 Sample for Anomalies 01OCT03 31MAY06 666 666 0

LKWSK01571 Air monitoring Annual report 01OCT03 31MAY06 666 666 0

GUARD  Guard Rails

LKWSK02000 Guard Rails - Design 02JAN04* 27FEB04 40 40 0

LKWSK02010 Guard Rails - Procure 01MAR04 19MAR04 15 15 0

LKWSK02020 Guard Rails - Mobilize 22MAR04 03MAY04 30 30 0

LKWSK02030 Guard Rails - Construction 04MAY04 10SEP04 90 90 0

LKWSK02031 Guard Rails - Demobilization 13SEP04 17SEP04 5 5 0

MISC  Miscellaneous Activities

LK000A0150 Operation of Basin 01OCT02 30SEP03 250 250 0

LK000A0170 Laundry 01OCT02 30SEP03 250 250 0

LK000A1080 Mobilization Cost 01OCT02* 30OCT02 22 22 0

LK000A1081 Complete Utilities on Infrastructure 01OCT02 30OCT02 22 22 0

LK000A1082 Complete Trailer Hook-up 01OCT02 30OCT02 22 22 0

LK000A1085 Seperation of Yards/Firebreak 04NOV02* 21FEB03 74 74 0

LK000A0160 Capital Equipment 30DEC02* 04AUG03 150 150 0

LK000A0230 Misc Equipment 30DEC02 04AUG03 150 150 0

LK000A1086 Storm Shelters 01MAY03* 30JUN03 42 42 0

LK000A0151 Operation of Basin 01OCT03 31MAY06 666 666 0

LK000A0171 Laundry 01OCT03 31MAY06 666 666 0
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LK000A0190 Training FY03 01OCT03 29SEP04 250 250 0

LK000A0200 Training FY04 30SEP04 30SEP05 251 251 0

LK000A0210 Training FY05 03OCT05 02OCT06 250 250 0

LK000A0220 Training FY06 03OCT06 31MAY07 165 165 0

NCS  NCS Sampling

LKWSK01900 OBJECT 2 (C-746-C1) 03MAR03 16MAY03 54* 54* 0

LKWSK01910 NCS Sampling - Obj 2 03MAR03 14MAR03 10 10 0

LKWSK01920 NCS Analytical - Obj 2 17MAR03 16MAY03 44 44 0

LKWSK01600 OBJECT 4 (C-746-C1) 17JUN03 03SEP03 54* 54* 0

LKWSK01610 NCS Sampling - Obj 4 17JUN03 30JUN03 10 10 0

LKWSK01620 NCS Analytical - Obj 4 01JUL03 03SEP03 44 44 0

LKWSK01700 OBJECT 5 (C-746-E1) 01MAR04 14MAY04 54* 54* 0

LKWSK01710 NCS Sampling - Obj 5 01MAR04 12MAR04 10 10 0

LKWSK01720 NCS Analytical - Obj 5 15MAR04 14MAY04 44 44 0

LKWSK01800 OBJECT 3 (C-746-E) 11NOV04 02FEB05 54* 54* 0

LKWSK01810 NCS Sampling - Obj 3 11NOV04 24NOV04 10 10 0

LKWSK01820 NCS Analytical - Obj 3 29NOV04 02FEB05 44 44 0

LKWSK01500 OBJECT 1 (C-746-C) 03NOV05 25JAN06 54* 54* 0

LKWSK01510 NCS Sampling - Obj 1 03NOV05 16NOV05 10 10 0

LKWSK01520 NCS Analytical - Obj 1 17NOV05 25JAN06 44 44 0

NICK  Nickel Ingots

LKWSK01440 C-746-H4 (11026 tons) 03OCT05 22NOV06 287* 287* 0

LKWSK01456 Pre mode Activity 03OCT05 11NOV05 30 30 0

LKWSK01462 Readiness Review 14NOV05 15NOV05 2 2 0

LKWSK01464 NTP 16NOV05 0 0 0

LKWSK01466 Foundation 16NOV05 28NOV05 7 7 0

LKWSK01472 Erect Shells 29NOV05 15DEC05 13 13 0

LKWSK01474 Finish Elect Hardware 16DEC05 28DEC05 7 7 0

LKWSK01476 As-bulits/Demob 29DEC05 10JAN06 8 8 0

LKWSK01420 Nickel Ingot Relocation 11JAN06 22NOV06 220 220 0

04.01.01.26.05  Classified Scrap Metal

4PCR  Post Constr. Rpt. for Classified Scrap

LKAS100220 DEVELOP DRAFT D0 PCR 23MAY06 13JUN06 15 15 0

LKAS100230 ISSUE DRAFT D0 PCR TO BJC 13JUN06 0 0 0

LKAS100150 BJC REVIEW DRAFT D0 PCR 14JUN06 27JUN06 10 10 0

LKAS100160 REVISE DRAFT D0 PCR 28JUN06 20JUL06 15 15 0

LKAS100170 ISSUE D0 PCR TO DOE 20JUL06 0 0 0

LKAS100180 DOE REVIEW D0 PCR 21JUL06 18AUG06 21 21 0

LKAS100190 REVISE D0 PCR 21AUG06 01SEP06 10 10 0

LKAS100200 ISSUE D1 PCR TO DOE 01SEP06 0 0 0

LKAS100191 DOCUMENT TRANSMITTAL 05SEP06 18SEP06 10 10 0

LKAS100192 ISSUE D1 PCR TO REGULATORS 18SEP06 0 0 0

LKAS100193 REGULATORS REVIEW D1 PCR 19SEP06 17OCT06 21 21 0

LKAS100194 REVISE D1 PCR 18OCT06 31OCT06 10 10 0

LKAS100195 ISSUE D2 PCR TO DOE 31OCT06 0 0 0

LKAS100196 DOCUMENT TRANSMITTAL 01NOV06 14NOV06 10 10 0
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LKAS100197 ISSUE D2 PCR TO REGULATORS 14NOV06 0 0 0

LKAS100198 REGULATORS REVIEW D2 PCR 15NOV06 15DEC06 21 21 0

LKAS100210 REGULATORS APPROVE D2 PCR 15DEC06 0 0 0

CWAS  Classified Scrap Metal

LKAS100502 Develop SAP 01OCT02 09JAN03 68 68 0

LKAS100506 Develop WM Plan 01OCT02 30JUL03 207 207 0

LKAS100509 Design & construct fencing around C-746-D Task 2 01OCT02 15OCT02 11 11 0

LKAS100080 Develop Security Plan for Truck Shipment 03DEC02 23JUL03 159 159 0

LKAS100011 Characterize for shipment (pre-characterization) 10JAN03 24JAN03 10 10 0

LKAS100012 Analysis/Verification of pre-char. samples 27JAN03 11MAR03 32 32 0

LKAS100050 Develop NTS Profile 11FEB03 01AUG03 120 120 0

LKAS100515 Prepare staging area (laydown gravel)  Task 1 12MAR03 15APR03 25 25 0

LKAS100501 Develop Work Packages 14JUL03 08AUG03 20 20 0

LKAS100503 Procure 120 Boxes (7.5x7.5x2) 14JUL03 29JUL03 12 12 0

LKAS100505 Procure Crane, 2 Forklifts, Scale, etc 14JUL03 13AUG03 23 23 0

LKAS100511 Design and Build Gate to D yard 14JUL03 29AUG03 35 35 0

LKAS100060 Submit Profile for NTS approval 01AUG03 0 0 0

LKAS100070 NTS Review of waste profile 04AUG03 15AUG03 10 10 0

LKAS100504 Procure Metal Shears & associated equipment 04AUG03 30SEP03 41 41 0

LKAS100517 Review work control package 11AUG03 12AUG03 2 2 0

LKAS100519 Incorporate Comments 13AUG03 13AUG03 1 1 0

LKAS100009 Receive Crane, etc. 14AUG03 18AUG03 3 3 0

LKAS100521 Review final work control packages 14AUG03 15AUG03 2 2 0

LKAS100100 Waste Profile approved by NTS 15AUG03 0 0 0

LKAS100522 Approval of work control package 15AUG03 15AUG03 1 1 0

LKAS100014 Readiness Review for Classified Scrap Metal 18AUG03 20AUG03 3 3 0

LKAS100507 Procure remaining Boxes (7.5x7.5x2) 20AUG03 05SEP03 12 12 0

LKAS100010 Mobilization of Equipment 21AUG03 22AUG03 2 2 0

LKAS100040 Process "00" sheets and load into containers 25AUG03 30SEP03 26 26 0

LKAS100518 Receive 120 boxes (7.5x7.5x2) 25AUG03 19SEP03 19 19 0

LKAS100110 Load containers on truck (ship NTS) 28AUG03 30SEP03 23 23 0

LKAS100508 Procure ST-90 boxes 08SEP03 23SEP03 12 12 0

LKAS100041 Process remaining "00" sheets & load containers 01OCT03 04DEC03 45 45 0

LKAS100111 Load containers on truck (ship NTS) FY04 01OCT03 30DEC04 312 312 0

LKAS100512 Receive Metal Shears 01OCT03 21OCT03 15 15 0

LKAS101000 Receive remaining boxes (7.5x7.5x2) (60) 01OCT03 21OCT03 15 15 0

LKAS101001 Receive ST-90 boxes 15OCT03 21MAY04 151 151 0

LKAS100042 Process "000" sheets & load containers 05DEC03 07APR04 85 85 0

LKAS100043 Process "00" & "000" shells/pallets & load boxes 08APR04 17AUG04 90 90 0

LKAS100044 Process & Load asbestos/unclassified debris 18AUG04 20OCT04 45 45 0

LKAS100090 Decon/demob heavy equipment & area cleanup 21OCT04 28JAN05 66 66 0

04.01.01.26.06  DOE Prime

DOE  DOE Prime

LKAS100124 DOE Prime for Scrap Dispos. fy03 07MAR03 30SEP03 143 143 0

LKAS100151 DOE Prime for Scrap Dispos. fy04 01OCT03 30SEP04 251 251 0

LKAS100125 DOE Prime for Classified Scrap 05MAR04 06JUN06 564 564 0
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LKAS100121 DOE Prime for Scrap Dispos. fy05 01OCT04 30SEP05 250 250 0

LKAS100122 DOE Prime for Scrap Dispos. fy06 - Envirocare 03OCT05 30JUN06 187 187 0

LKAS100123 DOE Prime for Scrap Dispos. fy06 - NTS 03OCT05 30JUN06 187 187 0
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